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Financial Accountability 
 
Summary Table 1: Watershed Improvement Funds 
Grant 
Agreement 
Budget Line 
Item 
Total Funds 
Approved ($) 
Total Funds 
Approved- 
Amended ($) 
Total Funds 
Expended ($) 
Available Funds 
($) 
Water Quality 
Monitoring 18,000 6,102.00 6,102.00 0 
Information and 
Education 1,500 0.00 0.00 0 
Salary and 
Benefits 52,500 8,639.36 8,639.36 0 
Terraces (ft) 118,750 163,551.33 163,551.33 0 
Grade Stab. 
Struc. (no) 188,000 107,832.88 107,832.88 0 
Water Sedi. Cntrl 
Basin (no) 6,750 111,338.43 111,338.43 0 
Improved Graz. 
Mgt. (ac) 23,400 24,709.42 24,709.42 0 
Silt Basin (no) 15,000 0.00 0.00 0 
Totals 423,900 422,173.42 422,173.42 0 
Difference    0 
 
The original amount of water quality monitoring funds was greater than the expended amount.  
At the time of the application, we were planning on monitoring the project on a yearly basis.  
After consulting with the Watershed Improvement Section of the DNR, we decided it was more 
appropriate to monitor the project at the beginning to get a baseline, and then again at the end of 
the project.  This reduced the amount of funds expended.  The funds for information and 
education were not needed because the partners funded the needed amount.  The funds for salary 
and benefits were reduced because the project coordinator took a different position, so the funds 
were moved to fund practices in the project.  The amount needed for terraces increased.  There 
was a need for more terraces than originally predicted.  Also, the price to construct terraces rose 
significantly due to rising fuel prices.  There was not as much of an interest in constructing grade 
stabilization structures as anticipated.  The total funds approved for water and sediment control 
basins were lower than the actual need for the project.  The original fund was amended so more 
basins could be constructed to help treat the resource concern in the project.  The improved 
grazing management amount was increased slightly to reflect what the project costs actually 
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were.  The watershed fund did not contribute to the silt basin project.  The DNR funded the silt 
basin restoration.  There was a difference between the approved application and the total fund 
expended is a remaining $1,726.58. 
 
Summary Table 2: Total Project Funding 
Funding 
Source 
Cash In-Kind Contributions Total 
Approved 
Application 
Budget ($) 
Actual ($) Approved 
Application 
Budget ($) 
Actual ($) Approved 
Application 
Budget ($) 
Actual ($) 
WIRB 423,900 422,173.42 0 0 423,900 422,173.42 
Partners 60,000 329,734.16 261,008 297,710.20 321,008 627,444.36 
EQIP 269,300 232,452.93 0 0 269,300 232,452.93 
IFIP 40,000 110,794.60 0 0 40,000 110,794.60 
CRP 27,000 0 0 0 27,000 0 
REAP 30,000 14,793.37 0 0 30,000 14,793.37 
POL 0 244,852.67 0 0 0 244,852.67 
Landowners 222,400 315,901.14 0 0 222,400 315,901.14 
Totals     1,333,608 1,968,412.49 
 
Watershed Improvement Fund Contribution: Approved application budget: 32% 
       Actual: 21.4% 
Funding is important to construct practices for this project.  Many sources were used to construct 
practices to protect the lake.  The amount of funding for the project greatly increased from the 
application by over $400,000.  In the approved application budget, WIRB was going to fund the 
silt dam restoration project.  At this time, the project was estimated to be around a $15,000 
project.  When the NRCS and the Iowa DNR were designing the project, it proved to be 
advantageous to not only restore, but also to raise the dam by a foot.  The Iowa DNR ended up 
funding the silt dam which was a major expense, greatly increasing the actual money spent for 
the partners.  The actual EQIP funds were lower than the application budget, because it is hard to 
estimate, beforehand, how much money will be available from this source.  The actual IFIP 
funds increased.  After the project was approved, the SWCD revised the ranking for IFIP.  This 
gave projects in the Little River Watershed higher priority than the rest of the county, increasing 
the actual amount of funds for IFIP.  There turned out to not be any interest for the CRP filter 
strip program due to high corn prices.  In the application the REAP funds were going to be used 
to piggyback the projects to 75% cost-share.  It turned out that REAP funds could not be used 
this way.  As a result of this, there was not as much interest in REAP funds.  When the 
application was approved the project did not have any POL funds approved.  The following year, 
POL funds were approved for the project.  The POL funds increased the funds for the project 
greatly.  The landowner’s budget turned out to be higher than the application budget.  More 
projects were completed, increasing the total amount of money for the project.  Also, 
construction prices increased, making the landowners out of the pocket share higher.  The 
approved and actual application percentages for WIRB were 32% and 21.4%, respectively.  
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Figure 1:  Little River Completed Structures 
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Environmental Accountability 
 
The Decatur SWCD, Iowa DNR and the Hygienic Lab worked together to sample the two main 
tributaries and the lake.  This established a solid baseline for the lake.  The DNR installed a flow 
meter and Hygienic Laboratories took samples.  Additional samples will not need to be taken 
until after the project is completed.  Two newspaper articles explaining the cleanup project were 
published.  Displays at the Decatur County Fair told about the project, as well.  A public meeting 
was held on July 27, 2011.  This meeting informed the public of the fish kill and construction 
projects that would occur.  The board of supervisors toured the lake project in November 2011.  
A meeting on April 9, 2012; discussed the progress of the lake.  A summary of the lake 
renovations appeared in the newspaper after the meeting.  There was a pasture field day, showing 
proper pasture management. A presentation on the Little River Lake Restoration was given at the 
Ground Water Association Annual Meeting.  At the public meeting in October 2013, the DNR 
discussed the TMDL study, and a project update was given.  The Ruby Smith family received the 
watershed protection award for all the conservation work they have done in the watershed for the 
project. 
 
Summary Table 3: Practices and Activities   
Practice or Activity Unit 
Approved 
Application 
Goal 
Accomplishments 
Percent 
Completion 
(%) 
Acres 
Sediment 
Loading 
Reduction 
P 
Loading 
Reduction 
Terraces Feet 95,000 113,600 120 1244 4669 6070 
Private Grade Stabs. No. 17 18 106 400.2 3243 4218 
Public Grade Stabs No. 10 4 40 97 505 655 
WASCOB No. 3 66 2200 518 6333 8237 
IGM Ac. 673 737 110 737 1741 2264 
Riparian Buffer Ac. 15 0 0 0 0 0 
Oak Savanna Ac. 28 332 1186 - - - 
Silt Basin Restoration No. 1 1 100  2994 3892 
     Total:      19,485 25,336 
 
There was good producer response for the Little River Watershed Project.  The landowners in the 
watershed have a vested interest in the watershed.  Many get their drinking water from the lake 
and were aware of the poor water quality of the water.  They were very interested in contributing 
to fix the problem.  High corn prices made it feasible for more of the producers to complete the 
project.  The terrace completion rate is 120% of the application goal.  More cropland producers 
were willing to spend money on their ground, because of high commodity prices.  The terraces 
treated 1,244 acres, greatly reducing the sheet and rill erosion delivery to the lake.  The terraces 
reduced the annual sediment delivery to the lake by 4,669 tons/year, and reduced the phosphorus 
delivery by 6,070 pounds/year.  The goal for the application was to construct 27 grade 
stabilization structures on private and public land.  Twenty-two grade stabilization structures 
were constructed.  These reduced gully erosion delivery by treating 497 acres in the watershed.  
The structures reduced the sediment delivery by 3,748 tons/year; and reduced the phosphorus 
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delivery by 4,873 pounds/year.  Sixty-six water and sediment control basins were constructed.  
This is a 2200% completion percentage, treating 468 acres.  They reduced the sediment delivery 
by 6,333 tons/year and reduced the phosphorus by 8,236 pounds/year.  The integrated grazing 
management completion rate was 110%, treating 737 acres.  These are projects that help 
livestock producers make the most of their resources, while reducing soil erosion.  These 
practices include: cattle crossings, prescribed grazing, fencing, and livestock water facilities.  
This reduced sediment delivery and phosphorus delivery by 1,741 tons/year and 2,264 
pounds/year, respectively.  No riparian buffers were implemented in the watershed.  332 acres of 
oak savanna was implemented in the project.  This surpassed the application goal.  The oak 
savanna projects reduce the invasive species in the watershed, such as red cedar.  Cedars create a 
cover over the ground, so few grasses can grow, and bare ground is exposed, increasing runoff.  
In an oak savanna, many grasses and forbs are able to flourish.  They cover the ground 
increasing infiltration, soil quality and reduce erosion.  The silt basin was restored at the top of 
the lake.  The basin reduces the amount of silt that reaches the lake.  The restoration of the silt 
basin reduced sediment delivery by 2,994 tons/year and phosphorus deliver by 3,892 
pounds/year.  The lake was lowered nineteen feet to allow the fish to be killed, thus eliminating 
the carp.  All upstream water sources were treated to prevent future contamination of the lake.  
Water levels were held at ten feet below the normal pool to allow the shoreline to be reshaped 
and rip rap was placed around the lake’s waterline.  The WIRB project goals were met in this 
watershed.  The sediment delivery goal was to reduce it by 11,280 tons/year and the phosphorous 
delivery goal was to reduce it by 14,664 pounds/year.  Sediment delivery was reduced by 19,485 
tons/year and phosphorous delivery was reduced by 25,336 pounds per year.   As a result of the 
practices implemented, erosion was reduced and the water quality of the lake has improved 
significantly.  The desirable fish population in the lake has flourished.  The water treatment cost 
has been reduced by one-half.  The color and turbidity readings from the Water Treatment Plant 
this past fall and winter have been as good, or better, than when the lake was first constructed, 
according to Junior Jennings, City of Leon Water Superintendent.  
 
 
 
* The Leon Water Treatment Plant was Offline for Improvements from April through August 2005. 
**After Renovation, the Lake filled 12 feet in May 2013 to return to normal pool.  Readings resumed in June 2013. 
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* The Leon Water Treatment Plant was Offline for Improvements from April through August 2005. 
** After Renovation, the Lake filled 12 feet in May 2013 to return to normal pool.  Readings resumed in June 2013. 
 
Program Accountability  
 
It was important to have an assessment for the watershed, prior to the WIRB application.  The 
project received an assessment grant. This identified the concerns and showed a need for the 
project.  Developing a lake plan had a big impact on the lake project.  This plan identified all the 
resource concerns in the project beyond the scope of the WIRB project.  It was important to get 
support for the project.  The partners were contacted and became involved early on in the project.  
This early participation made them devoted throughout the whole project.  One of the biggest 
impacts for the project was the successful fish kill.  While, not being in the WIRB application, it 
was critical for the project.  This reestablished a healthy aquatic ecosystem in the lake, reducing 
the turbidity of the water.  Working with different groups proved to be challenging at times.  The 
project had to meet the money sources needs, while keeping the local participants interested.  A 
balance has to be maintained in this relationship.  Public support was important for the project as 
well.  The public meetings kept everyone informed and involved in the project.  The community 
was interested in the project and was able to implement many conservation practices. 
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